2/8/2021 Information Technology Project Portfolio - Mark Raymond

Information Technology Capital Investment Program

Project Status Report

To: Information Technology Strategy and Investment Committee
John Vittner, Office of Policy and Management

From: Mark Raymond
Email: Mark.Raymond@ct.gov

Agency: |Department of Administrative
Project: DAS - Timekeeping, Schedul

Project Manager: Diane Benedetto

Reporting Period: Project Inception through 12/

Total Funds Requested: $22,605,864

Total Funds Allotted to Agency: $22,605,864

Accumulative Total Capital Fund Expenditures to Date: | $20,612,234

Brief Project Description/Summary:

The Department of Administrative Services is modernizing the processes related to timekeeping,
scheduling, management of leave requests and state/federal family medical leave. All state agencies
have a set of diverse and uncoordinated business processes and systems to manage daily workforce
tasks creating inefficiencies across the enterprise. A new technology investment and statewide
process design will improve the efficiency of day to day tasks for front line supervisors, managers,
human resources, and payroll.

The Enterprise Workforce Management Program will be implemented in multiple phases. The
technology to support the new and/or updated business processes include the following Kronos
solutions - Workforce Scheduler and TeleStaff, Timkeeper, Absence Manager, and Analytics.
Statewide implementation has been removed from scope as of 7/2019. Reduced scope project is
now: DOC, DDS, DVA, DCF, DESPP, DMHAS. Due to Covid-19, DDS and DMHAS have
experienced reductions in available resources to support the project and are unable to meet the
required project timelines. As a result, the project scope has been reduced and is now: DOC
Advanced Scheduler, DVA, DCF, DESPP.

Summary of Progress Achieved to Date:
Assessments with the following Phase I Agencies - DCF, DMHAS, DESPP, DVA to gather the
business and scheduling requirements

Distribution, configuration, connectivity testing of time clocks for Phase I agencies and some installs
have occurred.

Organizatonal Change Management workshops conducted to assess training and communication
requirements

Inteoratinn decion ceccinng caondncted with Accentire Kronne Clare-C'T team and the Central team
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to develop the integration between the PeopleSoft HR/Payroll and Kronos applications.
Development and launch of project website
Completion of Agency ROI analysis
Completion of new integration direction
Completed new scope / reduction of contract.
Completed selection of system integrator
Started work on system integration and currently testing for DCF end of Feb release.
Due to Covid-19, the DCF project implementation has been changed to a July release.
Completed DCF Kronos Configuration and Build Workforce Central Timekeeper
Completed DCF Data Collection, Configuration and Testing for Advanced Scheduler
Completed DCF UAT Testing
Completed DCF Data Clean up
Completed Go Live, Post Go Live Support Plan
Completed DCF Development of Training Plan
Completed DCF Delivery of Training Plan
Completed DCF Deployment of Azure Active Directory
Completed DCF Deployment of Mobile Application
Completed DCF Updates to Training Materials on the CT-Time Website
1/1/21

Scheduled DCF Soft Launch for 7/17/20 Deployment. This does not include the Integration/TCD
file to Core-CT Time and Labor and will run parallel with Core-CT Timesheets TBD.

Released Leave Module and Employee Leave Balances
Released Accrual File

Completed Leave Module Training

In Progress Parallel Processing with Core-CT Time Entry
Completed Identification and Resolution of Defects
Completed the Communication Plan for the 4 Agencies.

Due to Centralization of Human Resources it was determined the Centralized Pod would not use the
Kronos Leave Module for processing leave cases. A revised business process was developed for the
4 agencies to use the Kronos functionlaity for time reporting purposes.

Completed DESPP Telestaft Validation, Configuration and Build to include the Interface to WFC
Timekeeping.

Completed DESPP Configuration and Build for Workforce Central Timekeeper
Completed DESPP Telestaff System Tests

Completed DESPP Data Clean up

1/1/21
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completed DESPE 1€st Plan Deployment

Completed DESPP UAT Testing

Completed DESPP Clock Installation and Testing

Completed DESPP Interface for Special Duty HCP/OPA Overtime
In Progress DESPP Vendor Billing Reports for DESPP Fiscal
Completed Go Live, Post Go Live Support Plan

Completed DESPP Development of Training Plan

Completed DESPP Delivery of Training Plan

Completed DESPP Deployment of Mobile Application
Completed DESPP Soft Launch Deployment 11/6/20.

In Process DESPP Parallel Processing

Completed Identification and Resolution of Defects

Scheduled DESPP GO Live TCD File 2/12/21

Completed DVA Data Collection, Configuration and Testing for Advanced Scheduler
Completed DVA Configuration and Build for WFC Timekeeping.
Completed DVA Data Clean up

Completed DVA Clock Installation and Testing

1/1/21

Completed DVA Test Plan

Completed UAT Testing

Completed Go Live, Post Go Live Support Plan

Completed DESPP Development of Training Plan

Completed DESPP Delivery of Training Plan

Completed DESPP Deployment of Mobile Application
Completed DVA Deployment of Azure Active Directory
Completed DVA Soft Launch Deployment Deployment 10/9/20
Completed DVA Identifcation and Resolution of Defects
Completed DVA Parallel Processing with Core-CT Timekeeping
Completed DVA TCD File Deployment Go Live 1/1/21
Completed DOC Discovery

1/1/21

Aborted DOC Telestaff Configuration and Build due to the CBA Complexities for Overtime
Penalties, Automated Overtime Override Reason Codes and Customized Reports that Kronos could
not meet within the required timelines

Completed Review of DOC Population with DOC Leadership to determine the employees to be
included in the Kronos Deployment. The Leadership made the decision to only include DOC IMS
Staff.
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Completed DOC Data Clean up

Completed DOC Clock Installation and Testing

Completed DOC Test Plan

Completed DOC Testing

Completed Go Live, Post Go Live Support Plan

Completed DOC Development of Training Plan

Completed DOC Delivery of Training Plan

Completed DOC Deployment of Mobile Application

Completed DOC Deployment of Azure Active Directory
Completed DOC Soft Launch Deployment Deployment 1/1/21
Completed DOC Identifcation and Resolution of Defects

In Process DOC Parallel Processing with Core-CT Timekeeping
Scheduled DOC TCD File Deployment Go Live 2/12/21
Completed Kronos Integration Test for TCD Report and Time Export Report
Completed Kronos WFC System Test

Completed Labor Level Interface

Completed Person Import File Interface/Continuing to Make Modifications
Completed Accrual Balance Interface

Completed Core-CT Parallel Testing

In Process Core-CT TCD File Testing

1/1/21

Completed On-boarding DAS/BEST System Support Team to include: System Administrator,
Device Manager, Integration Analyst

In Progress Replacement of WIM Position Refill

Completed Interview and Selection of the Advanced Scheduler/Telestaff HRIS Support Position
Candidate On-Boarded and Trained

Completed Stabilization Support Plan
Completed the Design, Review and Approval from the 4 Agencies for Analytics
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Issues and Risks:
1. Slight slip in new timeline due to data cleanup and testing schedule

2. Additional Support will be required for training and transitioning newly hired Central Support
Team Staff due to delayed hiring.

3. Overlap with HR Consolidation activities need to be closely monitored. Lots of moving people
and parts adding potential impact to the agencies business processes.

4. Due to Covid-19 project scope reduced to 4 agencies. The agency project plans have been
adjusted and the deployment timelines extended.

1/1/21

5. A Critical Gap has been identified during DOC's Discovery requiring a Kronos Telestaff
Enhancement. The Kronos Product Development Team is assessing the work to meet the
requirement. The Project Team expects to receive a change order and associated costs within the
next week. This will require additional delays in the DOC deployment timeline. Additional funding
will be required for the Enhanceement and extended project timeline. DOC will not be
implementing Telestaff and will continue to use Atlas

6. DOC will require a Report Writer for Kronos Telestaff customized reports. We expect the
approximate cost to be $72,000.00. No longer an issue

7. DCF Readiness to go live with the TCD file.

8. The Kronos Team is scheduled to roll off end of February. If parallel processing with Core-CT
extends past February, a mitigation plan for TCD and Interface Management will need to be created

Next Steps & Project Milestones:
1.DCF "Soft Launch Go Live" 7/17/20.

1/1/21

2. TCD File-Kronos with Core-CT T&L TBD.

3. DVA GO Live TCD File 1/1/21

4. DESPP Soft Launch go live 11/6/20.

5. DESPP TCD File Go Live Scheduled 2/12/21
6. DOC Soft Launch Go Live 1/1/21

7. DOC TCD File Go Live Scheduled 2/12/21

8. Stabilization Support Plan Effective Februart
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